

**Bainbridge Township  
Service Department**  
2019 Construction Update  
Posted 8/20/2019

| Location                                      | Project Descriptions                | Owner           | Start Date<br>On or Around | Latest Finish Date | Duration | Traffic Control                 | Status      | Contractor                  |
|---|-------------------------------------|-----------------|----------------------------|--------------------|----------|---------------------------------|-------------|-----------------------------|
| Various Township Roads                        | Surface Repair<br>Full-Depth Repair | BAINBRIDGE TWP. | 8/2/2019                   | 8/23/2019          | 2 weeks  | Controlled                      | In progress | Ronyak Paving, Inc.         |
| Hawksmoor Way                                 | Re-construction and<br>Resurfacing  | BAINBRIDGE TWP. | 7/29/2019                  | 9/5/2019           | 40 days  | Periodic Closures<br>Controlled | In progress | Chagrin Valley Paving, Inc. |
| Haskins Road<br>(E. Washington to Taylor May) | Repair/Repave                       | BAINBRIDGE TWP. | 8/20/2019                  | 9/10/2019          | 30 days  | Controlled                      | In progress | Ronyak Paving, Inc.         |
| Geauga Lake Road<br>(Snake Hill)              | Drainage Improvement                | BAINBRIDGE TWP. | TBD                        | TBD                | TBD      | Controlled                      | In design   | TBD                         |
| Haskins Rd. at<br>E. Washington St.           | Traffic Signal                      | GEAUGA COUNTY   | TBD                        | TBD                | TBD      | Controlled                      | In design   | TBD                         |

**All schedules are subject to delay by weather**